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ESTIMATE RUN 08/09/2016

ESTIMATE SUMMARY 11:25:52

CONTID: C20804         ESTIMATE NO: 0004 PROG 2005

PCN: 20804-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149 SPRING CREEK PASS NORTH PERCENT TIME:

PROJECT NO: STR149A-025                   

SH 149 SPRING CREEK PASS NORTH

NAME OF ROAD:  

PROJECT COUNTIES: HINSDALE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,000,800.50 PARTICIPATING $ $ 1,074,069.24

AWARD PROJECT AMT: 4,694,472.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,738.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.14

WORK DAYS

WORK DAYS

58.10%

2,095,096.26

1,074,069.24

1,074,069.24

1,051,330.70

$

$

$

$

2,905,704.24

0.00

2,905,704.24

0.00

2,905,704.24

-70,417.09

0.00

2,835,287.15

0.00

AMOUNT DUE 2,835,287.15 1,051,330.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,051,330.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

33.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2016

05/02/2016

08/09/2016

02/18/2016

02/29/2016

03/15/2016

05/02/2016
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PCN: 20804-BID    ESTIMATE RUN 08/09/2016

PROJECT: STR149A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:25:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

460.000

EACH

5.35000

0010 *Removal of Asphalt Mat (Planing) 400.000

1,000.000

202-00240  
 

22,400.001,400.000

16,000.00

1,400.000

SY  

16.00000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

300.000

LF  

10.50000

0020 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

300.00000

0021 Muck Excav 34.000

0.000

203-00100  
 

9,010.0034.000

0.00

34.000

CY  

265.00000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

90.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

150.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

105.00000

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

100.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

240.00000

0050 *Aggregate Bag 100.000

0.000

208-00035  
 

600.00100.000

0.00

100.000

LF  

6.00000
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PCN: 20804-BID    ESTIMATE RUN 08/09/2016

PROJECT: STR149A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:25:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

55.00000

0060 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

135.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

58.00000

0070 *Erosion Control Supervisor 3.000

2.000

208-00206  
 

2,400.005.000

960.00

10.000

DAY 

480.00000

0075 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

0.000

CY  

400.00000

0076 ABC (CL 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

0.000

CY  

370.00000

0080 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

800.00000

0081 ABC (CL 6) 34.000

0.000

304-06007  
 

25,500.0034.000

0.00

34.000

CY  

750.00000

0085 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

4,915.000

TON 

29.00000

0090 *Hydrated Lime 250.000

174.830

307-00000  
 

121,076.55424.830

49,826.55

425.000

TON 

285.00000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

400.00000
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PCN: 20804-BID    ESTIMATE RUN 08/09/2016

PROJECT: STR149A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:25:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 HMA (Patching) (Asph) 77.000

0.000

403-00721  
 

17,325.0077.000

0.00

77.000

SY  

225.00000

0100 Hot Mix Asphalt (Grading SX) (75) 0.000

8,649.610

403-34701  
 

475,728.558,649.610

475,728.55

18,035.000

TON 

55.00000

0105 *Cold Bituminous Pavement (Recycle) 190,423.000

0.000

406-09500  
 

894,988.10190,423.000

0.00

190,423.000

SY  

4.70000

0110 Asphalt Cement Performance Grade (PG 58-34) 0.000

555.230

411-03355  
 

238,748.90555.230

238,748.90

1,117.000

TON 

430.00000

0115 Emulsified Asphalt (CRS-2P) 0.000

2,666.000

411-10216  
 

13,330.002,666.000

13,330.00

10,882.000

GAL 

5.00000

0120 Recycling Agent 199,466.000

0.000

411-90040  
 

378,985.40199,466.000

0.00

199,466.000

GAL 

1.90000

0125 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

100.00000

0126 Geotextile (Separator) (CL 1) 77.000

0.000

420-00132  
 

6,160.0077.000

0.00

77.000

SY  

80.00000

0130 *Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

250.000

LF  

40.00000

0135 *End Anchorage Type 3D (31 Inch MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0140 *End Anchorage (Nonflared) (31 Inch MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,000.00000
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PCN: 20804-BID    ESTIMATE RUN 08/09/2016

PROJECT: STR149A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:25:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

460.000

EACH

45.00000

0150 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

230.000

EACH

50.00000

0155 *Mobilization 0.333

0.222

626-00000  
 

363,525.000.555

145,410.00

0.900

L S 

655,000.00000

0160 *Public Information Services (Tier IV) 0.600

0.200

626-01104  
 

16,000.000.800

4,000.00

1.000

L S 

20,000.00000

0165 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

927.000

GAL 

80.00000

0170 *Pavement Marking Paint (Waterborne) 1,252.000

382.000

627-00011  
 

73,530.001,634.000

17,190.00

1,854.000

GAL 

45.00000

0175 *Flagging 736.500

459.750

630-00000  
 

38,280.001,196.250

14,712.00

3,500.000

HOUR

32.00000

0180 *Pilot Car Operation 144.750

91.250

630-00001  
 

11,800.00236.000

4,562.50

840.000

HOUR

50.00000

0185 *Traffic Control Inspection 7.000

2.000

630-00007  
 

3,375.009.000

750.00

30.000

DAY 

375.00000

0190 *Traffic Control Management 20.000

12.000

630-00012  
 

30,400.0032.000

11,400.00

70.000

DAY 

950.00000

0195 *Construction Traffic Sign (Panel Size A) 2.500

2.500

630-80341  
 

300.005.000

150.00

10.000

EACH

60.00000
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PCN: 20804-BID    ESTIMATE RUN 08/09/2016

PROJECT: STR149A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:25:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Construction Traffic Sign (Panel Size B) 26.500

10.500

630-80342  
 

2,590.0037.000

735.00

76.000

EACH

70.00000

0205 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

960.0032.000

0.00

64.000

SF  

30.00000

0210 *Portable Message Sign Panel 82.000

56.000

630-80359  
 

8,970.00138.000

3,640.00

150.000

DAY 

65.00000

0215 *Drum Channelizing Device 9.000

0.000

630-80360  
 

180.009.000

0.00

40.000

EACH

20.00000

0220 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

75.003.000

0.00

20.000

EACH

25.00000

0225 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

25.00000

0230 *Traffic Cone 72.500

2.500

630-80380  
 

750.0075.000

25.00

250.000

EACH

10.00000

0235 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20804-BID    ESTIMATE RUN 08/09/2016

PROJECT: STR149A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:25:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

220,000.000

F A 

1.00000

0260 F/A Asphalt Cement Cost Adjustment 0.000

51,800.740

700-70019  
 

51,800.7451,800.740

51,800.74

100,000.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

600.000

700-70021  
 

600.00600.000

600.00

600.000

HOUR

1.00000

0270 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,809,388.241,049,569.244,854,224.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0285 *Removal of Asphalt Mat (Planing) (Special) 143.000

0.000

202-00246  
 

12,870.00143.000

0.00

143.000

SY  

90.00000

0290 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

2.50000

0295 *Removal of Portions of Present Structure (Class 2) 4.000

0.000

202-00453  
 

1,640.004.000

0.00

4.000

SY  

410.00000

0300 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

600.00000
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PCN: 20804-BID    ESTIMATE RUN 08/09/2016

PROJECT: STR149A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:25:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0305 *Sandblasting Reinforcing Steel 4.000

0.000

202-05100  
 

96.004.000

0.00

4.000

SY  

24.00000

0310 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

500.00000

0315 *Wildlife Biologist 2.000

0.000

240-00001  
 

1,200.002.000

0.00

2.000

DAY 

600.00000

0320 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

24.000

TON 

55.00000

0325 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

2.000

TON 

430.00000

0330 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

8.000

GAL 

5.00000

0335 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

143.000

SY  

40.00000

0340 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

6.00000

0345 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

192.000

LF  

40.00000

0350 *Concrete Class DT (Deck Topping) 1.000

0.000

601-03540  
 

2,400.001.000

0.00

1.000

CY  

2,400.00000

0355 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.50000
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PCN: 20804-BID    ESTIMATE RUN 08/09/2016

PROJECT: STR149A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:25:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0360 *Mobilization 0.037

0.025

626-00000  
 

40,610.000.062

16,375.00

0.100

L S 

655,000.00000

0365 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

150.000

DAY 

65.00000

0370 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

67.00000

0375 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

4,500.00000

0380 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.000

L S 

9,000.00000

CAT 58,816.0016,375.00109,076.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 *Field Office (Class 2) 0.750

0.250

620-00002  
 

15,000.001.000

3,750.00

1.000

EACH

15,000.00000

0390 *Field Laboratory (Class 2) 0.750

0.250

620-00012  
 

17,500.001.000

4,375.00

1.000

EACH

17,500.00000

0395 *Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 37,500.008,125.0037,500.00CURRENT AMT0400 $ $ $

$ 2,905,704.241,074,069.24$5,000,800.50$CURRENT AMTPROJECT TOTAL


